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ESTIMATE RUN 08/01/2014

ESTIMATE SUMMARY 10:09:40

CONTID: C19780         ESTIMATE NO: 0005 PROG 2005

PCN: 19780-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 PRIORITY CULVERT SH 184 MM 25.1 PERCENT TIME:

PROJECT NO: BR184A-003                    

R5 PRIORITY CULVERT SH 184 MM 25.1

NAME OF ROAD: SH 184

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING 07/26/2014 DATE TIME STARTED 03/12/2014

2481 COMMERCE BLVD DATE LET 12/12/2013 DATE WORK BEGAN 03/12/2014

 DATE AWARDED 12/19/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/21/2014 DATE ACCEPTED

GRAND JUNCTION CO 81505                  DATE NOTICE TO PROCEED 03/12/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 931,788.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 849,060.40 NON-PARTICIPATING 88,244.85

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

145.74

FIXED COMPLETION DATE

FIXED COMPLETION DATE

68.37%

294,766.90

88,244.85

88,244.85

88,244.85

$

$

$

$

14,150.00

622,871.10

637,021.10

0.00

637,021.10

-12,735.91

0.00

624,285.19

0.00

AMOUNT DUE 624,285.19 88,244.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 88,244.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARCHULETA

  

137.0 TIME ALLOW: 6/13/2014 ??:??:??

ORIG TIME ALLOW: 6/13/2014 ??:??:??
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PCN: 19780-BID    ESTIMATE RUN 08/01/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.850

0.000

201-00000  
 

6,018.000.850

0.00

1.000

L S 

7,080.00000

0010 Removal of Pipe 24.000

0.000

202-00035  
 

2,064.0024.000

0.00

81.000

LF  

86.00000

0015 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,475.000

LF  

2.15000

0020 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

165.00000

0025 *Plug Culvert 1.000

0.000

202-04001  
 

9,800.001.000

0.00

3.000

EACH

9,800.00000

0030 Embankment Material (Complete In Place) 280.910

0.000

203-00061  
 

11,236.40280.910

0.00

762.000

TON 

40.00000

0035 Muck Excavation 7.000

0.000

203-00100  
 

157.507.000

0.00

15.000

CY  

22.50000

0040 Hydraulic Excavator 3.000

0.000

203-01565  
 

435.003.000

0.00

3.000

HOUR

145.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

110.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

105.00000

0055 Potholing 1.000

0.000

203-01597  
 

270.001.000

0.00

1.000

HOUR

270.00000
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PCN: 19780-BID    ESTIMATE RUN 08/01/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 9.000

0.000

203-02330  
 

315.009.000

0.00

9.000

HOUR

35.00000

0065 Structure Excavation 96.000

0.000

206-00000  
 

1,382.4096.000

0.00

250.000

CY  

14.40000

0070 Structure Backfill (Class 1) 17.800

0.000

206-00100  
 

1,424.0017.800

0.00

187.000

CY  

80.00000

0075 *Erosion Log (12 Inch) 726.000

0.000

208-00002  
 

8,349.00726.000

0.00

726.000

LF  

11.50000

0080 *Silt Fence 1,375.000

80.000

208-00020  
 

6,911.251,455.000

380.00

1,455.000

LF  

4.75000

0085 Concrete Washout Structure 1.000

0.000

208-00045  
 

145.001.000

0.00

1.000

EACH

145.00000

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,625.00000

0095 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

34.501.000

0.00

1.000

HOUR

34.50000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

185.00000

0105 *Erosion Control Supervisor 77.000

19.000

208-00206  
 

4,800.0096.000

950.00

117.000

DAY 

50.00000

0110 Water Control 0.950

0.000

208-00400  
 

21,660.000.950

0.00

1.000

L S 

22,800.00000
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PCN: 19780-BID    ESTIMATE RUN 08/01/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

10.000

EACH

25.00000

0120 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

120.000

LF  

21.00000

0125 *Seeding (Native) 0.100

0.000

212-00006  
 

140.000.100

0.00

1.000

ACRE

1,400.00000

0130 *Seeding (Wetlands) 0.010

0.000

212-00028  
 

47.500.010

0.00

0.150

ACRE

4,750.00000

0135 *Soil Conditioning 0.100

0.000

212-00032  
 

170.000.100

0.00

1.000

ACRE

1,700.00000

0140 *Mulching (Weed Free Straw) 0.010

0.000

213-00004  
 

14.000.010

0.00

1.150

ACRE

1,400.00000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

230.000

LB  

6.00000

0150 *Brush Layer Cutting 225.000

0.000

214-01010  
 

1,125.00225.000

0.00

400.000

EACH

5.00000

0155 *Transplant Shrub 24.000

0.000

215-00000  
 

2,040.0024.000

0.00

60.000

EACH

85.00000

0160 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

447.000

46.000

216-00201  
 

2,267.80493.000

211.60

1,212.000

SY  

4.60000

0165 Geotextile (Drainage) (Class 2) 143.000

0.000

420-00113  
 

822.25143.000

0.00

451.000

SY  

5.75000
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PCN: 19780-BID    ESTIMATE RUN 08/01/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Riprap (12 Inch) 71.000

0.000

506-00212  
 

10,082.0071.000

0.00

71.000

CY  

142.00000

0175 Riprap (18 Inch) 41.000

0.000

506-00218  
 

5,822.0041.000

0.00

200.000

CY  

142.00000

0180 Riprap (24 Inch) (Special) 0.000

0.000

506-00225  
 

0.000.000

0.00

17.000

CY  

230.00000

0185 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

131.000

CY  

139.00000

0190 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

250.000

LB  

18.00000

0195 *Concrete Class B 13.000

0.000

601-01000  
 

14,690.0013.000

0.00

57.000

CY  

1,130.00000

0200 *Reinforcing Steel 725.000

0.000

602-00000  
 

1,160.00725.000

0.00

3,153.000

LB  

1.60000

0205 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

0.000

CY  

340.00000

0210 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,800.000

LF  

18.25000

0215 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

8.000

EACH

2,150.00000

0220 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

500.000

LF  

4.50000



CONTID: C19780         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19780-BID    ESTIMATE RUN 08/01/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Fence (Plastic) 355.000

0.000

607-11525  
 

798.75355.000

0.00

355.000

LF  

2.25000

0230 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

4.000

EACH

25.00000

0235 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

30.00000

0240 *36 Inch Welded Steel Pipe (Jacked) (Install Only) 91.000

0.000

619-10368  
 

166,075.0091.000

0.00

91.000

LF  

1,825.00000

0245 *78 Inch Welded Steel Pipe (Jacked) (Install Only) 82.000

34.000

619-10730  
 

229,100.00116.000

67,150.00

116.000

LF  

1,975.00000

0250 *Construction Surveying 0.600

0.000

625-00000  
 

1,950.000.600

0.00

1.000

L S 

3,250.00000

0255 *Mobilization 1.000

0.000

626-00000  
 

31,200.001.000

0.00

1.000

L S 

31,200.00000

0260 Public Information Services 0.500

0.250

626-01000  
 

3,858.750.750

1,286.25

1.000

L S 

5,145.00000

0265 *Flagging 900.000

384.000

630-00000  
 

26,964.001,284.000

8,064.00

1,720.000

HOUR

21.00000

0270 *Traffic Control Inspection 37.000

9.000

630-00007  
 

2,622.0046.000

513.00

53.000

DAY 

57.00000

0275 *Traffic Control Management 72.000

19.000

630-00012  
 

46,410.0091.000

9,690.00

111.000

DAY 

510.00000
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PCN: 19780-BID    ESTIMATE RUN 08/01/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

36.003.000

0.00

13.000

EACH

12.00000

0285 *Construction Traffic Sign (Panel Size B) 14.500

0.000

630-80342  
 

348.0014.500

0.00

49.000

EACH

24.00000

0290 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

20.00000

0295 *Drum Channelizing Device 3.000

0.000

630-80360  
 

36.003.000

0.00

51.000

EACH

12.00000

0300 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

15.000

EACH

18.00000

0305 *Traffic Cone 15.000

0.000

630-80380  
 

90.0015.000

0.00

33.000

EACH

6.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

29,225.000

F A 

1.00000

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 622,871.1088,244.85917,638.00CURRENT AMT0200 $ $ $
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PCN: 19780-BID    ESTIMATE RUN 08/01/2014

PROJECT: BR184A-003                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:09:40

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 1) 1.000

0.000

620-00001  
 

13,700.001.000

0.00

1.000

EACH

13,700.00000

0335 Sanitary Facility 2.000

0.000

620-00020  
 

450.002.000

0.00

2.000

EACH

225.00000

CAT 14,150.000.0014,150.00CURRENT AMT0400 $ $ $

$ 637,021.1088,244.85$931,788.00$CURRENT AMTPROJECT TOTAL


